Description	Evaluation	Likelihood	Impact Level	Responsibility	Response		
Connection Issues	Internet down to ISP .	Low	Medium	External	Have an alternate place to complete project or use mobile connection		High
Bad Code	Deployed product may have issues or missing requirements.	Medium	Medium	Developer	Revert Product to last stable version		Medium
Hardware Malfunction	Computer parts may incur failure .	Medium	High	Developer	Ensure work is backed up and is saved on external repository.		Low
Power Cuts	Power Supply To Place of work being interuppted.	Low	High	External	Have an alternate place to complete project.		
Sickness	Physically not being able to do the project.	Low	Medium	Developer	Prevent sickness through regular activity and healthy diet.		
Lack of time	Poor time on management.	Low	Medium	Developer	Ensure kanban and scrum principles adhered to keep track of project.		
Malware/Virus	Malicious software that affect the progress.	Low	High	Developer	Ensure correct antivirus deployed and device is backed up appropriately		